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Department of Energy

Richland Operations Office
P.0. Box 550 |
Richiand, Washington 99352

06-AMCP-0272 . AUG 99 208

Mr. R. G. Gallagher, President | ) 1y
and Chief Executive Officer - =3[

Fluor Hanford, Inc. AUG 38 2@35 et

Richland, Washington 99352
| EDMC

Dear Mr. Gallagher:

CONTRACT NO. DE-AC06-96R1.13200 - TRANSMITTAL OF TRI-PARTY AGREEMENT
CHANGE CONTROL FORM M-92-06-01, “MODIFICATION OF HANFORD FEDERAL
FACILITY AGREEMENT AND CONSENT ORDER (AGREEMENT) INTERIM MILESTONES
M-92-12 AND M-92-16 FOR HANFORD SITE SPECIAL CASE WASTE (SCW) STORAGE”

~ The purpose of this letter is to formally transmit the Tri-Party Agreement Change Control Form
M-92-06-01, Modification of Hanford Federal Facility Agreement and Consent Order Interim
Milestones M-92-12 and M-92-16 for Hanford Site Special Case Waste Storage, signed on June 14,
2006. '

If, in my capacity as & Contracting Officer’s Representative (COR), I provide any direction that
your company believes exceeds my COR authority, you are to immediately notify the Contractmg
Officer and request clarification prior to complying.

If you have any questions, please contact me, or your staff may contact Mark French, of my staff, on
(509) 373-9863.

Sincerely,

AMCP:OMH for the Central Plateau
Attachmeni

cc: See Page 2



Mr. R. G. Gallagher
06-AMCP-0272

cc w/attach:

G. Bohnee, NPT

S. W. Bork, FHI

N. Ceto, EPA

L. J. Cusack, Ecology

L. E. Gadbois, EPA

S. Harris, CTUIR

J. Hedges, Ecology
“R.Jim, YN

T. M. Martin, HAB

R. D. Morrison, FHI

K. Niles, ODOE

R. E. Piippo, FHI

M. S. Strickland, FHI

idininistrative Record.

Environmental Portal

AUG 2.3 2008



M-92-06-01 HHFACO Change Package

: Federal Facility Agreement and Consent Order '
Change Number _ g flity Agre Date
M-62-06-01 Change Conitrol Form 5/30/06
. " Do not use blue ink, Type or print using black ink.
Originator Mark French Phene {509) 373—98_63
Claés of Change -
JiE~ Slgnatorles (X1 il - Executive Manager [ 11 - Project Manager

Ch:ange Title

Modification of Hauford Federal Facility Agreement and Consent Order (Agresment) interim m:lcstones M-92-12 and M-92-
16 for Hanford Site special case waste (SCW) storage

Bescription/Justification of Change

M-92-12 required that facilities be acquired, or modified to consolidate storage of SCW storage prior to dzsp05al The M92-12
‘interim milestone will be deleted 4s special case waste has been disposed without the need for acquiring new facilities,
modification of existing facilities, andfar the modifization of planned facilities.

The M-92-16 due date will be extended to Septeraber 30, 2015 to align with cleanup schedules that have been agreed to, to
achieve remediation of waste sites and facilities located along the Columbia River. All of the SCW has been rémoved except
for the 340 tank heels which is a very small percentage of the original total amount. The 340 facility tanks are safely and
securely storing the remammg amount of special case waste and will continue to do so until the facility is removed as part of
the M-94-00 milestone..

Impact of Change

This change request deletes one interim milestone, M92-12 and extends the due date of interim milestone M92-16.

Affected Documents : :
The Hanford Federal Facility Agreement and Consent Qrder, as amended, and Hanford site internal planning, menagement,

and budget documents {e.g., Agreement Action Plan, Appendix D, DOE and DOE contractor baselines and asscacxatcd project
management plans.
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M-92-06-01 HHFACO Change Package

Modifications to existing Tri-Party Agreement milestones are denoted wn‘.h S%erea% new

milestoneftext are denoted with shading,

. SliF
M-82-16 COMPLETE REMOVAL AND TRANSFER, AND INITIATE 5:30/2006
STORAGE OF PHASE I 300 AREA SCW WASTE AND 09/30/2015
MATERIALS

PHASE Il INVENTORY WILL CONSIST OF ANY REMAINING 300

AREA SCW WASTES AND MATERIALS
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